

Overall schedule EUROSTUDENT IV (06-05-08)

		2008					2009					2010					2011																							
		Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec			
Workpackage 1 (DE)	Management, coordination and strategy																																							
	Project documents, website and user-led internet discussion forum (WP1.1)																																							
	Establishment of International Steering Board (WP1.2)																																							
	Kick-off workshop (WP1.3)																																							
	Workshop on data conventions and quality control (WP1.4)																																							
	Workshop on data interpretation and context information (WP1.5)																																							
Final conference (WP1.6)																																								
Workpackage 2 (BG, DE, AT)	Development of project conventions and definitions																																							
	Intensive seminar Project conventions and definitions (WP2.1)																																							
Workpackage 3 (NL, DE)	Provision of infrastructure and methodological support for online surveys																																							
	Information sheet on how to carry out an online survey (WP3.1)																																							
	Intensive seminar Online surveys (WP3.2)																																							
Workpackage 4 (DE, NL)	Development of tools for data delivery																																							
	Handbook for data delivery module (WP4.1)																																							
Workpackage 5 (DE, NO)	Tools and execution of data analysis and reporting																																							
	Realisation of data reporting module as internet interface (WP5.1)																																							
Workpackage 6 (AT)	Quality assurance																																							
	Quality check of central online-questionnaire (WP6.1)																																							
Workpackage 7 (NO, DE)	Dissemination																																							
	Comparative report (Synopsis of Indicators) (WP7.1)																																							
Workpackage 8 (UK, EE, DE)	Exploitation																																							

General plan

		2008	2009	2010	2011																																		
Preparation of national surveys	Nov. 08 - Aug. 09		X	X	X	X	X	X	X	X	X																												
Data collection (field phase)	Sept. 09 - Apr. 2010 (poss. begin Apr. 2009)									X	X	X	X	X	X	X	X	X																					
Data delivery	Apr. 2010 - Sept. 2010														X	X	X	X	X	X																			
Data control	Jul. 2010 - Dec. 2010																		X	X	X																		
Data analysis	Oct. 2010 - Mar. 2011																				X	X	X	X	X														
Drawing up comparative report	Jan. 2011 - Mar. 2011																		X	X	X																		
Interim Report + Conference	Apr. 2011																											X											
Final Report + Conference	Sept. 2011																																				X		